

UNITED STATES GOVERNMENT

Memorandum

EP 66-182
DATE: 23 August 1966

TO : The Files: Contract No. 7305

25X1A9a

FROM : Mr. [REDACTED]

SUBJECT: Inspection Report No. 2 - [REDACTED]

25X1A5a1

1. Project Description:

25X1A5a1

The [REDACTED]
AM VHF transceiver. It measures 7" x 5" x 8" and provides 1 watt out-
put in the 118 - 125 Mc/s band. This modified version contains a
waterproof handset and "tape" antenna.

2. Contractual Information:

- a. Initial Cost: \$59,070.00
- b. Request for Procurement Action: 2 April 1966
- c. Initiation Date: 3 June 1966
- d. Completion Date: 22 August 1966 Extension: 19 September 1966
- e. Deliverable Items: One hundred "990 PW" transceivers with
instruction manuals

3. Date of Telecon: 16 August 1966

4. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

25X1A5a1

5. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

6. Project Status:



EP 66-182

SUBJECT: Inspection Report No. 2 - [REDACTED]

25X1A5a1

6. Project Status:

25X1A5a1

Most parts for final assembly of the transceiver have been received by [REDACTED]. The only items that may cause delay in this contract are the [REDACTED] cases and an RF choke which are in short supply. Mr. [REDACTED] has contacted Station [REDACTED] and has requested an extension until the middle of September 1966, to account for the late delivery of these components.

25X1A5a1

25X1A6a

25X1A5a1


No technical problems have been encountered to date. A T&I man will be required at the [REDACTED] plant in the early part of September to establish test procedures for acceptance testing. As the contract is written, the first production unit must be accepted at the [REDACTED]. All remaining units will be shipped to [REDACTED] and will be inspected prior to entering into stock.

25X1A5a1

25X1A6a

25X1A5a1

25X1A9a



Distribution:

R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
Monthly (3)
EP Chrono

25X1A9a

OC-E/R&D-EP/[REDACTED]/bjp

(23 August 1966)

~~SECRET~~

Excluded from automatic
downgrading and
declassification